MNF 2026-27 Primary Voyage Schedule

VOYAGE #	CHIEF SCIENTIST	TITLE	AFFILIATION	START DATE	FINISH DATE	START PORT	FINISH PORT	DAYS
IN2026_E01		**IN2026_E01 Mobilsation**		**Wednesday, 1 July 2026**	**Wednesday, 1 July 2026**	**Hobart**		-
	MNF	**Sea Trials and Calibrations**	**MNF**	**Wednesday, 1 July 2026**	**Friday, 10 July 2026**	**Hobart**	**Hobart**	**10**
IN2026_P05		Port Period		Saturday, 11 July 2026	Monday, 13 July 2026	Hobart		3
IN2026_T03		IN2026_T03 Mobilisation		Tuesday, 14 July 2026	Wednesday, 15 July 2026	Hobart		2
	BEAMAN	**IN2026_T03 Supplementary Transit**	**MNF**	**Thursday, 16 July 2026**	**Wednesday, 22 July 2026**	**Hobart**	**Brisbane**	**7**
IN2026_P06		IN2026_T03 MNF Demobilisation		Wednesday, 22 July 2026	Wednesday, 22 July 2026	Brisbane		1
		Port Period		Thursday, 23 July 2026	Saturday, 25 July 2026	Brisbane		3
IN2026_V04		IN2026_V04 Mobilisation		Sunday, 26 July 2026	Monday, 27 July 2026	Brisbane		2
	BOSTOCK	**Quaternary evolution of the Darumbal and Woppaburra Sea Country in the Southern Great Barrier Reef**	**UQ**	**Tuesday, 28 July 2026**	**Thursday, 20 August 2026**	**Brisbane**	**Brisbane**	**24**
IN2026_P07		IN2026_V04 MNF Demobilisation		Friday, 21 August 2026	Friday, 21 August 2026	Brisbane		1
		Port Period		Saturday, 22 August 2026	Monday, 24 August 2026	Brisbane		3
IN2026_V05		IN2026_V05 Mobilisation		Tuesday, 25 August 2026	Wednesday, 26 August 2026	Brisbane		2
	PASK	**Next Generation of Ocean LiDAR for Australia**	**MQ**	**Thursday, 27 August 2026**	**Monday, 7 September 2026**	**Brisbane**	**Brisbane**	**12**
IN2026_P08		IN2026_V05 MNF Demobilisation		Tuesday, 8 September 2026	Wednesday, 9 September 2026	Brisbane		2
		Port Period & Early IN2026_V06 Mob		Wednesday, 9 September 2026	Thursday, 10 September 2026	Brisbane		2
IN2026_T04		IN2026_T04 mobilisation		Thursday, 10 September 2026	Thursday, 10 September 2026	Brisbane		-
	UTAS	**IN2026_T04 CAPSTAN**	**UTAS**	Friday, 11 September 2026	Friday, 11 September 2026	**Brisbane**	**Bundaberg anchorage**	1
				Saturday, 12 September 2026	Sunday, 13 September 2026	**Bundaberg anchorage**	**Bundaberg anchorage**	2
				Monday, 14 September 2026	**Wednesday, 23 September 2026**	**Bundaberg anchorage**	**Lautoka, Fiji**	**10**
IN2026_P09		Port Period		Thursday, 24 September 2026	Thursday, 24 September 2026	Lautoka, Fiji		1
		International Engagement Day	**MNF**	Friday, 25 September 2026	Friday, 25 September 2026	Lautoka, Fiji		1
		IN2026_V06 Mobilisation		Saturday, 26 September 2026	Saturday, 26 September 2026	Lautoka, Fiji		1
IN2026_V06 Leg 1	**SLOYAN**	**The Pacific Ocean physical, biogeochemical and biological environmental diversity: Tropics to Pole evolution (P-TROPOE) Leg 0**	**CSIRO**	**Sunday, 27 September 2026**	**Friday, 16 October 2026**	**Lautoka, Fiji**	**Pago Pago American Samoa**	**20**
		Port Period (TBC)		Saturday, 17 October 2026	Saturday, 17 October 2026	**Pago Pago, American Samoa**	**Pago Pago, American Samoa**	1
	SLOYAN	**The Pacific Ocean physical, biogeochemical and biological environmental diversity: Tropics to Pole evolution (P-TROPOE) Leg 1**	**CSIRO**	**Sunday, 18 October 2026**	**Thursday, 5 November 2026**	**Pago Pago, American Samoa**	**Wellington NZ**	**19**
IN2026_P10		Port Period		Friday, 6 November 2026	Saturday, 7 November 2026	Wellington, NZ		**2**
		International Engagement Day		Sunday, 8 November 2026	Sunday, 8 November 2026	Wellington, NZ		**1**
		Port Period		Monday, 9 November 2026	Tuesday, 10 November 2026	Wellington, NZ		**2**
IN2026_V06 Leg 2		IN2026_V06 Leg 2 Mobilisation		Wednesday, 11 November 2026	Wednesday, 11 November 2026	Wellington, NZ		**1**
	SLOYAN	**The Pacific Ocean physical, biogeochemical and biological environmental diversity: Tropics to Pole evolution (P-TROPOE) Leg 2**	**CSIRO**	**Thursday, 12 November 2026**	**Wednesday, 16 December 2026**	**Wellington, NZ**	**Hobart**	**35**
IN2026_P11		IN2026_V06 MNF Demobilisation		Thursday, 17 December 2026	Thursday, 17 December 2026	Hobart		**1**
	MNF	Short Maintenance Period	**MNF**	Friday, 18 December 2026	Friday, 8 January 2027	Hobart		**22**
		Vessel sea-trial		**Saturday, 9 January 2027**	**Saturday, 9 January 2027**	Hobart	Hobart	**1**
		IN2027_E01 MNF Mobilisation		**Sunday, 10 January 2027**	**Sunday, 10 January 2027**	Hobart		1
IN2027_E01		**Sea Trials and Calibrations**	**MNF**	**Monday, 11 January 2027**	**Saturday, 16 January 2027**	**Hobart**	**Hobart**	**6**
IN2027_P01		IN2027_E01 demobilisation		Sunday, 17 January 2027	Sunday, 17 January 2027	Hobart		1
		IN2027_V01 Mobilisation		Monday, 18 January 2027	Friday, 22 January 2027	Hobart		5
IN2027_V01	**RINTOUL**	**Multidisciplinary Investigations of the Southern Ocean (MISO-2): Linking physics, biogeochemistry, plankton, aerosols, clouds, and climate**	**CSIRO**	**Saturday, 23 January 2027**	**Saturday, 20 March 2027**	**Hobart**	**Hobart**	**57**
IN2027_P02		IN2027_V01 MNF Demobilisation		Sunday, 21 March 2027	Sunday, 21 March 2027	Hobart		1
		Port Period		Monday, 22 March 2027	Tuesday, 23 March 2027	Hobart		2
IN2027_V02		IN2027_V02 Mobilisation		Wednesday, 24 March 2027	Friday, 26 March 2027	Hobart		3
	HILL	**Characterising the newly expanded Macquarie Island Marine Park**	**UTAS**	**Saturday, 27 March 2027**	**Sunday, 2 May 2027**	**Hobart**	**Hobart**	**37**
IN2027_P03		IN2027_V02 MNF Demobilisation		Monday, 3 May 2027	Monday, 3 May 2027	Hobart		1
		Port Period	MNF	Tuesday, 4 May 2027	Friday, 7 May 2027	Hobart		4
IN2027_V03		IN2027_V03 mobilisation	MNF	Saturday, 8 May 2027	Tuesday, 11 May 2027	Hobart		4
	SHADWICK	**Integrated Marine Observing System (IMOS) Southern Ocean Time Series (SOTS) Strategic Partnership**	**IMOS**	**Wednesday, 12 May 2027**	**Thursday, 27 May 2027**	**Hobart**	**Hobart**	**16**
IN2027_P04		IN2027_V03 MNF Demobilisation		Friday, 28 May 2027	Friday, 28 May 2027	Hobart		1
	MNF	Long Maintenance Period	MNF	Saturday, 29 May 2027	Friday, 25 June 2027	Hobart		28
IN2027_E02		IN2027_E02 Mobilisation		Saturday, 26 June 2027	Saturday, 26 June 2027	Hobart		1
	MNF	**Sea Trials and Calibrations Continues into 2027-28 Schedule**	**MNF**	**Sunday, 27 June 2027**	**Wednesday, 7 July 2027**	**Hobart**	**Hobart**	**11**

Version 6, August 2026