

MNF 2022-23 Primary Voyage Schedule

VOYAGE #	CHIEF SCIENTIST	TITLE	AFFILIATION	START DATE	FINISH DATE	START PORT	FINISH PORT	DAYS
IN2022_V05 (from FY2021-22)	Hubble	The tsunamigenic submarine landslides and deep-marine canyons of Australia's Tasman Sea margin: Causes and Consequences	USYD	Sat 28 May	Sun 03 Jul	Hobart	Brisbane	37
IN2022_P04		IN2022_V05 Voyage Equipment Demobilisation		Mon 04 Jul	Tue 05 Jul	Brisbane		2
		Port Period (incl Ship Annuals)		Wed 06 Jul	Thu 07 Jul	Brisbane		2
		IN2022_V06 Voyage Equipment Mobilisation		Fri 08 Jul	Sun 10 Jul	Brisbane		3
		Pre-voyage medical clearance - MAY INCLUDE MOBILISATION ACTIVITIES		Mon 11 Jul	Tue 12 Jul	Brisbane		2
IN2022_V06	Sloyan	Integrated Marine Observing System: monitoring of East Australian Current property transports at 27 degrees South	IMOS	Wed 13 Jul	Sat 30 Jul	Brisbane	Brisbane	18
IN2022_P05		IN2022_V06 Voyage Equipment Demobilisation		Sun 31 Jul	Sun 31 Jul	Brisbane		1
		Port Period		Mon 01 Aug	Sun 07 Aug	Brisbane		7
		IN2022_V07 Voyage Equipment Mobilisation		Mon 08 Aug	Thu 11 Aug	Brisbane		4
		Pre-voyage medical clearance - MAY INCLUDE MOBILISATION ACTIVITIES		Fri 12 Aug	Sat 13 Aug	Brisbane		2
IN2022_V07	Webster	HALO - Halimeda bioherm Origins, function and fate in the northern Great Barrier Reef	USYD	Sun 14 Aug	Wed 07 Sep	Brisbane	Cairns	25
IN2022_P06		IN2022_V07 Voyage Equipment Demobilisation		Thu 08 Sep	Thu 08 Sep	Cairns		1
		Pre-voyage medical clearance - MAY INCLUDE MOBILISATION ACTIVITIES		Fri 09 Sep	Sat 10 Sep	Cairns		2
IN2022_T01	MNF	Transit	MNF	Sun 11 Sep	Sun 18 Sep	Cairns	Darwin	8
IN2022_P07		Port Period		Mon 19 Sep	Sat 24 Sep	Darwin		6
		IN2022_V08 Voyage Equipment Mobilisation		Sun 25 Sep	Tue 27 Sep	Darwin		3
		Pre-voyage medical clearance - MAY INCLUDE MOBILISATION ACTIVITIES		Wed 28 Sep	Thu 29 Sep	Darwin		2
IN2022_V08	O'Hara	Biodiversity assessment of Australia's Indian Ocean Territories	Museum Vic	Fri 30 Sep	Thu 03 Nov	Darwin	Fremantle	35
IN2022_P08		IN2022_V08 Voyage Equipment Demobilisation		Fri 04 Nov	Fri 04 Nov	Fremantle		1
		Port Period		Sat 05 Nov	Sat 12 Nov	Fremantle		8
		IN2022_V09 Voyage Equipment Mobilisation		Sun 13 Nov	Wed 16 Nov	Fremantle		4
		Pre-voyage medical clearance - MAY INCLUDE MOBILISATION ACTIVITIES		Thu 17 Nov	Fri 18 Nov	Fremantle		2
IN2022_V09	Keesing	Valuing Australia's new Gascoyne Marine Park	CSIRO	Sat 19 Nov	Mon 19 Dec	Fremantle	Fremantle	31
IN2022_P09		IN2022_V09 Voyage Equipment Demobilisation		Tue 20 Dec	Fri 23 Dec	Fremantle		4
		Ship Maintenance Period	MNF	Sat 24 Dec	Wed 04 Jan	Fremantle		12
		Pre-voyage medical clearance - MAY INCLUDE MOBILISATION ACTIVITIES		Thu 05 Jan	Fri 06 Jan	Fremantle		2
IN2022_E01	MNF	Sea trials and calibrations	MNF	Sat 07 Jan	Thu 12 Jan	Fremantle	Fremantle	6
IN2023_P01		Port Period		Fri 13 Jan	Fri 20 Jan	Fremantle		8
		IN2023_V01 Voyage Equipment Mobilisation		Sat 21 Jan	Sun 22 Jan	Fremantle		2
		Pre-voyage medical clearance - MAY INCLUDE MOBILISATION ACTIVITIES		Mon 23 Jan	Tue 24 Jan	Fremantle		2
IN2023_V01	Post	Antarctic Bottom Water production in the past: Records from marine sediments, Cape Darnley, East Antarctica	GA	Wed 25 Jan	Thu 02 Mar	Fremantle	Hobart	37
IN2023_P02		IN2023_V01 Voyage Equipment Demobilisation		Fri 03 Mar	Fri 03 Mar	Hobart		1
		Port Period		Sat 04 Mar	Fri 17 Mar	Hobart		14
		IN2023_V02 Voyage Equipment Mobilisation		Sat 18 Mar	Tue 21 Mar	Hobart		4
		Pre-voyage medical clearance - MAY INCLUDE MOBILISATION ACTIVITIES		Wed 22 Mar	Thu 23 Mar	Hobart		2
IN2023_V02	Jutzeler	Gigantic submarine landslide offshore western Tasmania: risk mitigation for shelf-derived tsunamis in Australia	UTAS	Fri 24 Mar	Sun 30 Apr	Hobart	Hobart	38
IN2023_P03		IN2023_V02 Voyage Equipment Demobilisation		Mon 01 May	Tue 02 May	Hobart		2
		Port Period		Wed 03 May	Fri 05 May	Hobart		3
		IN2023_V03 Voyage Equipment Mobilisation		Sat 06 May	Tue 09 May	Hobart		4
		Pre-voyage medical clearance - MAY INCLUDE MOBILISATION ACTIVITIES		Wed 10 May	Thu 11 May	Hobart		2
IN2023_V03	Shadwick	Southern Ocean Time Series - Multyear includes rescheduled Supplementary Projects	IMOS	Fri 12 May	Thu 25 May	Hobart	Hobart	14
IN2023_P04		IN2023_V03 Voyage Equipment Demobilisation		Fri 26 May	Fri 26 May	Hobart		1
		Port Period		Sat 27 May	Tue 30 May	Hobart		4
		IN2023_V04 Voyage Equipment Mobilisation		Wed 31 May	Fri 02 Jun	Hobart		3
		Pre-voyage medical clearance - MAY INCLUDE MOBILISATION ACTIVITIES		Sat 03 Jun	Sun 04 Jun	Hobart		2
IN2023_V04	Marouchos	International nutrient inter-comparison study in the Southern Ocean: quantifying and identifying the causes of differences in dissolved inorganic nutrient datasets between global seagoing laboratories - Phase 2	CSIRO	Mon 05 Jun	Sun 18 Jun	Hobart	Hobart	14
IN2023_P05		IN2023_V04 Voyage Equipment Demobilisation		Mon 19 Jun	Mon 19 Jun	Hobart		1
		Port Period		Tue 20 Jun	Thu 22 Jun	Hobart		3
		IN2023_V05 Voyage Equipment Mobilisation		Fri 23 Jun	Sun 25 Jun	Hobart		3
		Pre-voyage medical clearance - MAY INCLUDE MOBILISATION ACTIVITIES		Mon 26 Jun	Tue 27 Jun	Hobart		2
IN2023_V05 (to FY2023-24)	Little	Multi-year: Untangling the causes of change over 25 years in the southeast marine ecosystem - Voyage 1	CSIRO	Wed 28 Jun	Sun 30 Jul	Hobart	Hobart	33