

MNF 2025-26 Primary Voyage Schedule

VOYAGE #	CHIEF SCIENTIST	TITLE	AFFILIATION	START DATE	FINISH DATE	START PORT	FINISH PORT	DAYS
IN2025_V07	MNF	Mooring Recovery	MNF	Tuesday, 1 July 2025	Sunday, 6 July 2025	Hobart		6
IN2025_P05 (from FY2024-25)	MNF	Long Maintenance Period	MNF	Monday, 7 July 2025	Monday, 21 July 2025	Hobart		15
IN2025_E02		IN2025_E02 Mobilisation	MNF	Tuesday, 22 July 2025	Friday, 25 July 2025	Hobart		4
	MNF	Sea Trials and Calibrations	MNF	Saturday, 26 July 2025	Saturday, 2 August 2025	Hobart	Hobart	8
IN2025_P06	MNF	IN2025_E02 Demobilisation	MNF	Saturday, 2 August 2025	Saturday, 2 August 2025	Hobart	Hobart	1
		Port Period		Sunday, 3 August 2025	Tuesday, 5 August 2025	Hobart		3
IN2025_V05		IN2025_V05 Mobilisation		Wednesday, 6 August 2025	Saturday, 9 August 2025	Hobart		4
	Carey	Eruption, destruction, and seafloor ecosystem recovery – Tonga's 2022 eruption of the century-Leg 1	UTAS	Sunday, 10 August 2025	Tuesday, 19 August 2025	Hobart	Tonga	9
		Eruption, destruction, and seafloor ecosystem recovery – Tonga's 2022 eruption of the century-Port Call	UTAS	Tuesday, 19 August 2025	Tuesday, 19 August 2025	Tonga	Tonga	1
	Carey	Eruption, destruction, and seafloor ecosystem recovery – Tonga's 2022 eruption of the century-Leg 2	UTAS	Tuesday, 19 August 2025	Monday, 22 September 2025	Tonga	Tonga	34
		Eruption, destruction, and seafloor ecosystem recovery – Tonga's 2022 eruption of the century- Port Call	UTAS	Tuesday, 23 September 2025	Tuesday, 23 September 2025	Tonga	Tonga	1
	Carey	Eruption, destruction, and seafloor ecosystem recovery – Tonga's 2022 eruption of the century-Leg 3	UTAS	Tuesday, 23 September 2025	Wednesday, 1 October 2025	Tonga	Brisbane	9
IN2025_P07		IN2025_V05 MNF Demobilisation	MNF	Thursday, 2 October 2025	Thursday, 2 October 2025	Brisbane		1
		Port Period		Friday, 3 October 2025	Tuesday, 7 October 2025	Brisbane		5
IN2025_V06		IN2025_V06 Mobilisation	MNF	Wednesday, 8 October 2025	Thursday, 9 October 2025	Brisbane		2
	White	The Coral Sea frontier: Deep-sea biodiversity assessment of the Coral Sea Marine Park	CSIRO	Friday, 10 October 2025	Friday, 14 November 2025	Brisbane	Brisbane	36
IN2025_P08		IN2025_V06 MNF Demobilisation	MNF	Saturday, 15 November 2025	Saturday, 15 November 2025	Brisbane		1
		Port Period		Sunday, 16 November 2025	Tuesday, 18 November 2025	Brisbane		3
IN2025_T01		IN2025_T01 Mobilisation		Wednesday, 19 November 2025	Wednesday, 19 November 2025	Brisbane		1
	MNF	IN2025_T01 Transit	MNF	Thursday, 20 November 2025	Thursday, 27 November 2025	Brisbane	Hobart	8
IN2025_P09		IN2025_T01 MNF Demobilisation		Friday, 28 November 2025	Friday, 28 November 2025	Hobart		1
		Short Maintenance Period		Saturday, 29 November 2025	Sunday, 7 December 2025	Hobart		9
IN2025_E03		IN2025_E03 Mobilisation	MNF	Monday, 8 December 2025	Monday, 8 December 2025	Hobart		1
	MNF	IN2025_E03 Sea Trials and Calibrations	MNF	Tuesday, 9 December 2025	Thursday, 18 December 2025	Hobart	Hobart	10
IN2025_P10		IN2026_V01 MNF & Science early mobilisation		Friday, 19 December 2025	Sunday, 21 December 2025	Hobart		3
		Port Period		Monday, 22 December 2025	Wednesday, 31 December 2025	Hobart		10
IN2026_V01		IN2026_V01 Mobilisation		Thursday, 1 January 2026	Thursday, 1 January 2026	Hobart		1
	Armbrecht	Paleological and paleoclimate reconstruction of the Cook Ice Shelf: a genomic approach	UTAS	Friday, 2 January 2026	Thursday, 26 February 2026	Hobart	Hobart	56
IN2026_P01		IN2026_V01 MNF Demobilisation		Friday, 27 February 2026	Friday, 27 February 2026	Hobart		1
		Port Period		Saturday, 28 February 2026	Tuesday, 3 March 2026	Hobart		4
IN2026_T01		IN2026_V02 and IN2026_T01 Mobilisation		Wednesday, 4 March 2026	Thursday, 5 March 2026	Hobart		2
	MNF	IN2026_T01 Transit	MNF	Friday, 6 March 2026	Saturday, 14 March 2026	Hobart	Fremantle	9
IN2026_V02		IN2026_V02 Mobilisation		Sunday, 15 March 2026	Sunday, 15 March 2026	Fremantle		1
	Jones	Quantifying the fine scale ocean dynamics of the Ningaloo Coast	UWA	Monday, 16 March 2026	Friday, 17 April 2026	Fremantle	Fremantle	33
IN2026_P02		IN2026_V02 MNF Demobilisation		Saturday, 18 April 2026	Saturday, 18 April 2026	Fremantle		1
		Port Period		Sunday, 19 April 2026	Tuesday, 21 April 2026	Fremantle		3
IN2026_T02		IN2026_T02 Mobilisation		Wednesday, 22 April 2026	Wednesday, 22 April 2026	Fremantle		1
	UTAS	CAPSTAN IN2026_T02	UTAS	Thursday, 23 April 2026	Tuesday, 5 May 2026	Fremantle	Hobart	13
IN2026_P03		IN2026_T02 MNF Demobilisation		Wednesday, 6 May 2026	Wednesday, 6 May 2026	Hobart		1
		Port Period		Thursday, 7 May 2026	Saturday, 9 May 2026	Hobart		3
IN2026_V03		IN2026_V03 Mobilisation		Sunday, 10 May 2026	Wednesday, 13 May 2026	Hobart		4
	Shadwick	Multiyear: Integrated Marine Observing System (IMOS) Southern Ocean Time Series (SOTS) Strategic Partnership	IMOS	Thursday, 14 May 2026	Friday, 29 May 2026	Hobart	Hobart	16
IN2026_P04		Long Maintenance Period		Saturday, 30 May 2026	Tuesday, 30 June 2026	Hobart		31