

MNF 2026-27 Primary Voyage Schedule

Voyage #	Chief Scientist	Title	Affiliation	Start Date	Finish Date	Start Port	Finish Port	Days
IN2026_E01		IN2026_E01 Mobilisation		Wednesday, 1 July 2026	Wednesday, 1 July 2026	Hobart		1
	MNF	Sea Trials and Calibrations	MNF	Thursday, 2 July 2026	Saturday, 11 July 2026	Hobart	Hobart	10
IN2026_P05		Port Period		Sunday, 12 July 2026	Monday, 13 July 2026	Hobart		2
IN2026_T03		IN2026_T03 Mobilisation		Tuesday, 14 July 2026	Wednesday, 15 July 2026	Hobart		2
	TBC	IN2026_T03 Transit	MNF	Thursday, 16 July 2026	Tuesday, 21 July 2026	Hobart	Brisbane	6
IN2026_P06		IN2026_T03 MNF Demobilisation		Wednesday, 22 July 2026	Wednesday, 22 July 2026	Brisbane		1
		Port Period		Thursday, 23 July 2026	Saturday, 25 July 2026	Brisbane		3
IN2026_V04		IN2026_V04 Mobilisation		Sunday, 26 July 2026	Monday, 27 July 2026	Brisbane		2
	BOSTOCK	Quaternary evolution of the Darumbal and Woppaburra Sea Country in the Southern Great Barrier Reef	UQ	Tuesday, 28 July 2026	Thursday, 20 August 2026	Brisbane	Brisbane	24
IN2026_P07		IN2026_V04 MNF Demobilisation		Friday, 21 August 2026	Friday, 21 August 2026	Brisbane		1
		Port Period		Saturday, 22 August 2026	Monday, 24 August 2026	Brisbane		3
IN2026_V05		IN2026_V05 Mobilisation		Tuesday, 25 August 2026	Wednesday, 26 August 2026	Brisbane		2
	PASK	Next Generation of Ocean LiDAR for Australia	MQ	Thursday, 27 August 2026	Monday, 7 September 2026	Brisbane	Brisbane	12
IN2026_P08		IN2026_V05 MNF Demobilisation		Tuesday, 8 September 2026	Tuesday, 8 September 2026	Brisbane		1
		Port Period		Wednesday, 9 September 2026	Friday, 11 September 2026	Brisbane		3
IN2026_T04		IN2026_T04 mobilisation		Saturday, 12 September 2026	Sunday, 13 September 2026	Brisbane		2
	UTAS	IN2026_T04 CAPSTAN	UTAS	Monday, 14 September 2026	Wednesday, 23 September 2026	Brisbane	Fiji	10
IN2026_P09		Port Period		Thursday, 24 September 2026	Friday, 25 September 2026	Fiji		2
		IN2026_V06 Mobilisation		Friday, 25 September 2026	Friday, 25 September 2026	Fiji		1
		International Engagement Day		Saturday, 26 September 2026	Saturday, 26 September 2026	Fiji		1
IN2026_V06 Leg 1	SLOYAN	The Pacific Ocean physical, biogeochemical and biological environmental diversity: Tropics to Pole evolution (P-TROPOE) Leg 1	CSIRO	Sunday, 27 September 2026	Wednesday, 4 November 2026	Fiji	Auckland	39
IN2026_P10		Port Period		Thursday, 5 November 2026	Thursday, 5 November 2026	Auckland		1
		International Engagement Day		Friday, 6 November 2026	Friday, 6 November 2026	Auckland		1
		Port Period		Saturday, 7 November 2026	Tuesday, 10 November 2026	Auckland		4
IN2026_V06 Leg 2	SLOYAN	IN2026_V06 Leg 2 Mobilisation		Wednesday, 11 November 2026	Wednesday, 11 November 2026	Auckland		1
		The Pacific Ocean physical, biogeochemical and biological environmental diversity: Tropics to Pole evolution (P-TROPOE) Leg 2	CSIRO	Thursday, 12 November 2026	Wednesday, 16 December 2026	Auckland	Hobart	35
IN2026_P11		IN2026_V06 MNF Demobilisation		Thursday, 17 December 2026	Thursday, 17 December 2026	Hobart		1
	MNF	IN2027_E01 MNF mobilisation		Friday, 18 December 2026	Friday, 18 December 2026	Hobart		1
		Port Period		Saturday, 19 December 2026	Friday, 1 January 2027	Hobart		14
IN2027_E01	MNF	Sea Trials and Calibrations	MNF	Saturday, 2 January 2027	Thursday, 7 January 2027	Hobart	Hobart	6
IN2027_P01	MNF	Short Maintenance Period		Friday, 8 January 2027	Sunday, 17 January 2027	Hobart		10
IN2027_V01		IN2027_V01 Mobilisation		Monday, 18 January 2027	Friday, 22 January 2027	Hobart		5
	RINTOUL	Multidisciplinary Investigations of the Southern Ocean (MISO-2): Linking physics, biogeochemistry, plankton, aerosols, clouds, and climate	CSIRO	Saturday, 23 January 2027	Saturday, 20 March 2027	Hobart	Hobart	57
IN2027_P02		IN2027_V01 MNF Demobilisation		Sunday, 21 March 2027	Sunday, 21 March 2027	Hobart		1
		Port Period		Monday, 22 March 2027	Tuesday, 23 March 2027	Hobart		2
IN2027_V02		IN2027_V02 Mobilisation		Wednesday, 24 March 2027	Friday, 26 March 2027	Hobart		3
	HILL	Characterising the newly expanded Macquarie Island Marine Park	UTAS	Saturday, 27 March 2027	Sunday, 2 May 2027	Hobart	Hobart	37
IN2027_P03		IN2027_V02 MNF Demobilisation		Monday, 3 May 2027	Monday, 3 May 2027	Hobart		1
		Port Period	MNF	Tuesday, 4 May 2027	Friday, 7 May 2027	Hobart		4
IN2027_V03		IN2027_V03 mobilisation	MNF	Saturday, 8 May 2027	Tuesday, 11 May 2027	Hobart		4
	SHADWICK	Integrated Marine Observing System (IMOS) Southern Ocean Time Series (SOTS) Strategic Partnership	IMOS	Wednesday, 12 May 2027	Thursday, 27 May 2027	Hobart	Hobart	16
IN2027_P04		IN2027_V03 MNF Demobilisation		Friday, 28 May 2027	Friday, 28 May 2027	Hobart		1
	MNF	Long Maintenance Period	MNF	Saturday, 29 May 2027	Friday, 25 June 2027	Hobart		28
IN2027_E02		IN2027_E02 Mobilisation		Saturday, 26 June 2027	Saturday, 26 June 2027	Hobart		1
	MNF	Sea Trials and Calibrations Continues into 2027-28 Schedule	MNF	Sunday, 27 June 2027	Wednesday, 7 July 2027	Hobart	Hobart	11