

## 2027-28 DRAFT Primary Voyage Schedule

### Final schedule pending

VOYAGE #	CHIEF SCIENTIST	TITLE	AFFILIATION	START DATE	FINISH DATE	START PORT	FINISH PORT	DAYS
IN2027_E02	MNF	Sea Trials and Calibration Voyage	MNF	Monday, 28 June 2027	Thursday, 8 July 2027	Hobart	Hobart	11
IN2027_P05		MNF Demobilisation		Friday, 9 July 2027	Friday, 9 July 2027	Hobart		1
		Port Period		Saturday, 10 July 2027	Sunday, 11 July 2027	Hobart		2
IN2027_V04	CHASE	IN2027_V04 Mobilisation (Science and MNF)	UTAS	Monday, 12 July 2027	Tuesday, 13 July 2027	Hobart		2
		Assessing Ocean Alkalinity Enhancement in Bass Strait		Wednesday, 14 July 2027	Tuesday, 3 August 2027	Hobart	Hobart	21
IN2027_P06		MNF Demobilisation		Wednesday, 4 August 2027	Wednesday, 4 August 2027	Hobart		1
		Port Period		Thursday, 5 August 2027	Sunday, 8 August 2027	Hobart		4
IN2027_T01	MNF	IN2027_T01 Mobilisation (Science and MNF)	MNF	Monday, 9 August 2027	Thursday, 12 August 2027	Hobart		4
		Transit Hobart>Fremantle		Friday, 13 August 2027	Tuesday, 24 August 2027	Hobart	Fremantle	12
IN2027_P07		Port Period		Wednesday, 25 August 2027	Friday, 27 August 2027	Fremantle		3
IN2027_V05	WILLIAMS	IN2027_V05 Mobilisation (Science and MNF)	UTAS	Saturday, 28 August 2027	Sunday, 29 August 2027	Fremantle		2
		Tectonic and volcanic evolution of Australia's northwest margin		Monday, 30 August 2027	Friday, 8 October 2027	Fremantle	Fremantle	40
IN2027_P08		MNF Demobilisation		Saturday, 9 October 2027	Saturday, 9 October 2027	Fremantle		1
		Stakeholder Tours & Ship Open Day		Sunday, 10 October 2027	Sunday, 10 October 2027	Fremantle		1
		Port Period		Monday, 11 October 2027	Thursday, 14 October 2027	Fremantle		4
IN2027_V06	BESSEY	IN2027_V06 Mobilisation (Science and MNF)	CSIRO	Friday, 15 October 2027	Sunday, 17 October 2027	Fremantle		3
		Exploring the Shallows to the Abyss in our South-west Marine Parks Network and Beyond		Monday, 18 October 2027	Wednesday, 17 November 2027	Fremantle	Fremantle	31
IN2027_P09		MNF Demobilisation		Thursday, 18 November 2027	Thursday, 18 November 2027	Fremantle		1
		Port Period		Friday, 19 November 2027	Sunday, 21 November 2027	Fremantle		3
IN2027_T02	CAPSTAN	IN2027_T02 Mobilisation	UTAS	Monday, 22 November 2027	Monday, 22 November 2027	Fremantle		1
		CAPSTAN Transit Fremantle >Hobart		Monday, 22 November 2027	Sunday, 5 December 2027	Fremantle	Hobart	14
IN2027_P10		MNF Demobilisation		Monday, 6 December 2027	Monday, 6 December 2027	Hobart		1
		Long Maintenance Period		Tuesday, 7 December 2027	Thursday, 6 January 2028	Hobart		31
		IN2028_E01 MNF mobilisation		Friday, 7 January 2028	Saturday, 8 January 2028	Hobart		2
IN2028_E01	MNF	Sea Trials and Calibration Voyage	MNF	Sunday, 9 January 2028	Thursday, 20 January 2028	Hobart	Hobart	12
IN2028_P01		MNF demobilisation		Friday, 21 January 2028	Friday, 21 January 2028	Hobart		1
		Port Period		Saturday, 22 January 2028	Tuesday, 25 January 2028	Hobart		4
IN2028_V01	FOX	IN2028_V01 Mobilisation (Science and MNF)	UTAS	Wednesday, 26 January 2028	Thursday, 27 January 2028	Hobart		2
		South Tasman Seafloor and Seamounts: The missing link in the Tasmania-Antarctica break up history?		Friday, 28 January 2028	Wednesday, 16 February 2028	Hobart	Hobart	20
IN2028_P02		MNF Demobilisation		Thursday, 17 February 2028	Thursday, 17 February 2028	Hobart		1
		Port Period		Friday, 18 February 2028	Monday, 21 February 2028	Hobart		4
IN2028_V02	SHADWICK	IN2028_V02 Mobilisation (Science and MNF)	IMOS	Tuesday, 22 February 2028	Thursday, 24 February 2028	Hobart		3
		Integrated Marine Observing System (IMOS) Southern Ocean Time Series (SOTS) Strategic Partnership		Friday, 25 February 2028	Saturday, 11 March 2028	Hobart	Hobart	16
IN2028_P03		MNF Demobilisation		Sunday, 12 March 2028	Wednesday, 15 March 2028	Hobart		4
		Port Period		Thursday, 16 March 2028	Saturday, 18 March 2028	Hobart		3
IN2028_V03	MILAN	IN2028_V03 Mobilisation (Science and MNF)	UNE	Sunday, 19 March 2028	Tuesday, 21 March 2028	Hobart		3
		Completing the picture: Tracking the Tasmanides into Zealandia		Wednesday, 22 March 2028	Tuesday, 18 April 2028	Hobart	Sydney	28
IN2028_P04		MNF Demobilisation		Wednesday, 19 April 2028	Wednesday, 19 April 2028	Sydney		1
		Port Period		Thursday, 20 April 2028	Saturday, 22 April 2028	Sydney		3