

MNF 2026-27 Primary Voyage Schedule

VOYAGE #	CHIEF SCIENTIST	TITLE	AFFILIATION	START DATE	FINISH DATE	START PORT	FINISH PORT	DAYS
IN2026_E01		IN2026_E01 Mobilisation		Wednesday, 1 July 2026	Wednesday, 1 July 2026	Hobart		-
	MNF	Sea Trials and Calibrations	MNF	Wednesday, 1 July 2026	Friday, 10 July 2026	Hobart	Hobart	10
IN2026_P05		Port Period		Saturday, 11 July 2026	Monday, 13 July 2026	Hobart		3
IN2026_T03		IN2026_T03 Mobilisation		Tuesday, 14 July 2026	Wednesday, 15 July 2026	Hobart		2
	BEAMAN	IN2026_T03 Supplementary Transit	MNF	Thursday, 16 July 2026	Wednesday, 22 July 2026	Hobart	Brisbane	7
IN2026_P06		IN2026_T03 MNF Demobilisation		Wednesday, 22 July 2026	Wednesday, 22 July 2026	Brisbane		1
		Port Period		Thursday, 23 July 2026	Saturday, 25 July 2026	Brisbane		3
IN2026_V04		IN2026_V04 Mobilisation		Sunday, 26 July 2026	Monday, 27 July 2026	Brisbane		2
	BOSTOCK	Quaternary evolution of the Darumbal and Woppaburra Sea Country in the Southern Great Barrier Reef	UQ	Tuesday, 28 July 2026	Thursday, 20 August 2026	Brisbane	Brisbane	24
IN2026_P07		IN2026_V04 MNF Demobilisation		Friday, 21 August 2026	Friday, 21 August 2026	Brisbane		1
		Port Period		Saturday, 22 August 2026	Monday, 24 August 2026	Brisbane		3
IN2026_V05		IN2026_V05 Mobilisation		Tuesday, 25 August 2026	Wednesday, 26 August 2026	Brisbane		2
	PASK	Next Generation of Ocean LIDAR for Australia	MQ	Thursday, 27 August 2026	Monday, 7 September 2026	Brisbane	Brisbane	12
IN2026_P08		IN2026_V05 MNF Demobilisation		Tuesday, 8 September 2026	Wednesday, 9 September 2026	Brisbane		2
		Port Period & Early IN2026_V06 Mob		Wednesday, 9 September 2026	Thursday, 10 September 2026	Brisbane		2
IN2026_T04		IN2026_T04 mobilisation		Thursday, 10 September 2026	Thursday, 10 September 2026	Brisbane		-
	UTAS	IN2026_T04 CAPSTAN	UTAS	Friday, 11 September 2026	Friday, 11 September 2026	Brisbane	Bundaberg anchorage	1
				Saturday, 12 September 2026	Sunday, 13 September 2026	Bundaberg anchorage	Bundaberg anchorage	2
				Monday, 14 September 2026	Wednesday, 23 September 2026	Bundaberg anchorage	Lautoka, Fiji	10
IN2026_P09		Port Period		Thursday, 24 September 2026	Thursday, 24 September 2026	Lautoka, Fiji		1
		International Engagement Day	MNF	Friday, 25 September 2026	Friday, 25 September 2026	Lautoka, Fiji		1
		IN2026_V06 Mobilisation		Saturday, 26 September 2026	Saturday, 26 September 2026	Lautoka, Fiji		1
IN2026_V06 Leg 1	SLOYAN	The Pacific Ocean physical, biogeochemical and biological environmental diversity: Tropics to Pole evolution (P-TROPOE) Leg 0	CSIRO	Sunday, 27 September 2026	Friday, 16 October 2026	Lautoka, Fiji	Pago Pago American Samoa	20
		Port Period (TBC)		Saturday, 17 October 2026	Saturday, 17 October 2026	Pago Pago, American Samoa	Pago Pago, American Samoa	1
	SLOYAN	The Pacific Ocean physical, biogeochemical and biological environmental diversity: Tropics to Pole evolution (P-TROPOE) Leg 1	CSIRO	Sunday, 18 October 2026	Thursday, 5 November 2026	Pago Pago, American Samoa	Wellington NZ	19
IN2026_P10		Port Period		Friday, 6 November 2026	Saturday, 7 November 2026	Wellington, NZ		2
		International Engagement Day		Sunday, 8 November 2026	Sunday, 8 November 2026	Wellington, NZ		1
		Port Period		Monday, 9 November 2026	Tuesday, 10 November 2026	Wellington, NZ		2
IN2026_V06		IN2026_V06 Leg 2 Mobilisation		Wednesday, 11 November 2026	Wednesday, 11 November 2026	Wellington, NZ		1
	SLOYAN	The Pacific Ocean physical, biogeochemical and biological environmental diversity: Tropics to Pole evolution (P-TROPOE) Leg 2	CSIRO	Thursday, 12 November 2026	Wednesday, 16 December 2026	Wellington, NZ	Hobart	35
IN2026_P11		IN2026_V06 MNF Demobilisation		Thursday, 17 December 2026	Thursday, 17 December 2026	Hobart		1
		IN2027_E01 MNF Mobilisation	MNF	18-Dec-26	18-Dec-26	Hobart		1
		Port Period		19-Dec-26	1-Jan-27	Hobart		14
IN2027_E01	MNF	Sea Trials and Calibrations	MNF	Saturday, 2 January 2027	Thursday, 7 January 2027	Hobart	Hobart	6
IN2027_P01	MNF	Short Maintenance Period		Friday, 8 January 2027	Sunday, 17 January 2027	Hobart		10
IN2027_V01		IN2027_V01 Mobilisation		Monday, 18 January 2027	Friday, 22 January 2027	Hobart		5
	RINTOUL	Multidisciplinary Investigations of the Southern Ocean (MISO-2): Linking physics, biogeochemistry, plankton, aerosols, clouds, and climate	CSIRO	Saturday, 23 January 2027	Saturday, 20 March 2027	Hobart	Hobart	57
IN2027_P02		IN2027_V01 MNF Demobilisation		Sunday, 21 March 2027	Sunday, 21 March 2027	Hobart		1
		Port Period		Monday, 22 March 2027	Tuesday, 23 March 2027	Hobart		2
IN2027_V02		IN2027_V02 Mobilisation		Wednesday, 24 March 2027	Friday, 26 March 2027	Hobart		3
	HILL	Characterising the newly expanded Macquarie Island Marine Park	UTAS	Saturday, 27 March 2027	Sunday, 2 May 2027	Hobart	Hobart	37
IN2027_P03		IN2027_V02 MNF Demobilisation		Monday, 3 May 2027	Monday, 3 May 2027	Hobart		1
		Port Period	MNF	Tuesday, 4 May 2027	Friday, 7 May 2027	Hobart		4
IN2027_V03		IN2027_V03 mobilisation	MNF	Saturday, 8 May 2027	Tuesday, 11 May 2027	Hobart		4
	SHADWICK	Integrated Marine Observing System (IMOS) Southern Ocean Time Series (SOTS) Strategic Partnership	IMOS	Wednesday, 12 May 2027	Thursday, 27 May 2027	Hobart	Hobart	16
IN2027_P04		IN2027_V03 MNF Demobilisation		Friday, 28 May 2027	Friday, 28 May 2027	Hobart		1
	MNF	Long Maintenance Period	MNF	Saturday, 29 May 2027	Friday, 25 June 2027	Hobart		28
IN2027_E02		IN2027_E02 Mobilisation		Saturday, 26 June 2027	Saturday, 26 June 2027	Hobart		1
	MNF	Sea Trials and Calibrations Continues into 2027-28 Schedule	MNF	Sunday, 27 June 2027	Wednesday, 7 July 2027	Hobart	Hobart	11

Version 5, June 2026