

MNF 2020-21 Voyage Schedule

VOYAGE #	CHIEF SCIENTIST	TITLE	AFFILIATION	START DATE	FINISH DATE	START PORT	FINISH PORT	DAYS
IN2020_P08		Ship Maintenance and Operations		Tue 16 Jun	Tue 28 Jul	Hobart		43
		Pre-voyage medical clearance - INCLUDES MOBILISATION ACTIVITIES		Mon 27 Jul	Tue 28 Jul	Hobart		2
IN2020_E01	MNF	Equipment Calibration and Sea Trials		Wed 29 Jul	Fri 07 Aug	Hobart	Hobart	10
IN2020_P09		IN2020_E01 Voyage Equipment Demobilisation		Sat 08 Aug	Sat 08 Aug	Hobart		1
		Port Period		Sun 09 Aug	Thu 20 Aug	Hobart		12
		IN2020_V09 Voyage Equipment Mobilisation		Fri 21 Aug	Thu 27 Aug	Hobart		7
		Pre-voyage medical clearance - INCLUDES MOBILISATION ACTIVITIES		Mon 24 Aug	Thu 27 Aug	Hobart		4
IN2020_V09	Shadwick	Integrated Marine Observing System Southern Ocean Times Series (IMOS-SOTS) for climate, carbon, and ocean health Supplementary projects: 1. ACC Mooring retrieval	IMOS	Fri 28 Aug	Sat 12 Sep	Hobart	Hobart	16
IN2020_P10		IN2020_V09 Voyage Equipment Demobilisation		Sun 13 Sep	Tue 15 Sep	Hobart		3
		Port Period		Wed 16 Sep	Fri 02 Oct	Hobart		17
		IN2020_V06 Voyage Equipment Mobilisation		Sat 03 Oct	Thu 08 Oct	Hobart		6
		Pre-voyage medical clearance - INCLUDES MOBILISATION ACTIVITIES		Tue 06 Oct	Thu 08 Oct	Hobart		3
IN2020_V06	Coffin	Probing the Australian-Pacific Plate Boundary: Macquarie Ridge in 3-D	UTAS	Fri 09 Oct	Sun 01 Nov	Hobart	Hobart	24
IN2020_P11		IN2020_V06 Voyage Equipment Demobilisation		Mon 02 Nov	Mon 02 Nov	Hobart		1
		Port Period		Tue 03 Nov	Sun 08 Nov	Hobart		6
		IN2020_V10 Voyage Equipment Mobilisation		Mon 09 Nov	Thu 12 Nov	Hobart		4
		Pre-voyage medical clearance - INCLUDES MOBILISATION ACTIVITIES		Wed 11 Nov	Thu 12 Nov	Hobart		2
IN2020_V10	MNF	Storm Bay Modelling and Bathymetric and Benthic Habitat mapping of the Huon MP	CSIRO, Parks Australia	Fri 13 Nov	Sat 21 Nov	Hobart	Hobart	9
IN2020_P12		IN2020_V10 Voyage Equipment Demobilisation		Sun 22 Nov	Sun 22 Nov	Hobart		1
		Port Period		Mon 23 Nov	Sat 28 Nov	Hobart		6
		IN2020_V08 Voyage Equipment Mobilisation		Sun 29 Nov	Thu 03 Dec	Hobart		5
		Pre-voyage medical clearance - INCLUDES MOBILISATION ACTIVITIES		Wed 02 Dec	Thu 03 Dec	Hobart		2
IN2020_V08	Boyd	SOLACE - Southern Ocean Large Areal Carbon Export: quantifying carbon sequestration in subpolar and polar waters	UTAS	Fri 04 Dec	Sat 16 Jan	Hobart	Hobart	44
IN2021_P01		IN2020_V08 Voyage Equipment Demobilisation		Sun 17 Jan	Sun 17 Jan	Hobart		1
		Port Period		Mon 18 Jan	Fri 22 Jan	Hobart		5
		IN2021_V01 Voyage Equipment Mobilisation		Sat 23 Jan	Thu 28 Jan	Hobart		6
		Pre-voyage medical clearance * indicative of time allocation only not actual testing days		Wed 27 Jan	Thu 28 Jan	Hobart		2
IN2021_V01	Kawaguchi	Quantifying krill abundance for krill monitoring and management off the Australian Antarctic Territory	AAD	Fri 29 Jan	Mon 29 Mar	Hobart	Hobart	60
IN2021_P02		IN2021_V01 Voyage Equipment Demobilisation		Tue 30 Mar	Tue 30 Mar	Hobart		1
		Port Period		Wed 31 Mar	Wed 07 Apr	Hobart		8
		IN2021_V02 Voyage Equipment Mobilisation		Thu 08 Apr	Tue 13 Apr	Hobart		6
		Pre-voyage medical clearance - INCLUDES MOBILISATION ACTIVITIES		Mon 12 Apr	Tue 13 Apr	Hobart		2
IN2021_V02	Shadwick	Integrated Marine Observing System Southern Ocean Times Series (IMOS-SOTS) for climate, carbon, and ocean health	IMOS	Wed 14 Apr	Tue 27 Apr	Hobart	Hobart	14
IN2021_P03		IN2021_V02 Voyage Equipment Demobilisation		Wed 28 Apr	Wed 28 Apr	Hobart		1
		Port Period		Thu 29 Apr	Sun 02 May	Hobart		4
		IN2021_V03 Voyage Equipment Mobilisation		Mon 03 May	Thu 06 May	Hobart		4
		Pre-voyage medical clearance - INCLUDES MOBILISATION ACTIVITIES		Wed 05 May	Thu 06 May	Hobart		2
IN2021_V03	Sloyan	Integrated Marine Observing System: monitoring of East Australian Current property transports at 27 degrees South (multi-year)	IMOS	Sat 08 May	Thu 03 Jun	Hobart	Brisbane	27
IN2021_P04		IN2021_V03 Voyage Equipment Demobilisation		Fri 04 Jun	Fri 04 Jun	Brisbane		1
		Port Period		Sat 05 Jun	Tue 08 Jun	Brisbane		4
		IN2021_T01 & IN2021_V04 Voyage Equipment Mobilisation		Wed 09 Jun	Fri 11 Jun	Brisbane		3
		Pre-voyage medical clearance - INCLUDES MOBILISATION ACTIVITIES		Thu 10 Jun	Fri 11 Jun	Brisbane		2
IN2021_T01	Puigcorbe	Microplastics in the food chain: impact on the microbial and planktonic organisms	ECU	Sat 12 Jun	Wed 23 Jun	Brisbane	Darwin	12
IN2021_P05		Port Period		Thu 24 Jun	Sun 27 Jun	Darwin		4
		IN2021_V04 Voyage Equipment Mobilisation		Mon 28 Jun	Tue 29 Jun	Darwin		2
		Pre-voyage medical clearance - INCLUDES MOBILISATION ACTIVITIES		Mon 28 Jun	Tue 29 Jun	Darwin		2
IN2021_V04	O'Hara	Biodiversity assessment of Australia's Indian Ocean Territories <i>(Please note this voyage extends into the 2021-22 schedule and is 45 days in duration)</i>	Museums Victoria	Wed 30 Jun	Fri 13 Aug	Darwin	Fremantle	45