

### MNF 2021-22 Primary Voyage Schedule

VOYAGE #	CHIEF SCIENTIST	TITLE	AFFILIATION	START DATE	FINISH DATE	START PORT	FINISH PORT	DAYS
IN2021_V04	O'Hara	Biodiversity assessment of Australia's Indian Ocean Territories	Museums Victoria	Thu 01 Jul	Thu 29 Jul	Darwin	Hobart	29
IN2021_P05 (P05_1)		IN2021_V04 Voyage Equipment Demobilisation		Fri 30 Jul	Sat 31 Jul	Hobart		2
		Ship Maintenance		Sun 01 Aug	Fri 05 Nov	Hobart		97
		IN2021_E01/E02/E03 Voyage Equipment mobilisation		Sat 06 Nov	Tue 09 Nov	Hobart		4
		Pre-voyage medical clearance - INCLUDES MOBILISATION ACTIVITIES		Mon 08 Nov	Tue 09 Nov	Hobart		2
IN2021_E01	MNF	Calibration-Science Trials - Coring #1	MNF	Wed 10 Nov	Sun 14 Nov	Hobart	Hobart	5
IN2021_P06		Port period		Mon 15 Nov	Wed 17 Nov	Hobart		3
		Pre-voyage medical clearance - INCLUDES MOBILISATION ACTIVITIES		Thu 18 Nov	Fri 19 Nov	Hobart		2
IN2021_E02	MNF	Calibration-Science Trials - Winches	MNF	Sat 20 Nov	Sat 27 Nov	Hobart	Hobart	8
IN2021_P07		Port period		Sun 28 Nov	Mon 29 Nov	Hobart		2
		Pre-voyage medical clearance - INCLUDES MOBILISATION ACTIVITIES		Tue 30 Nov	Wed 01 Dec	Hobart		2
IN2021_E03	MNF	Calibration-Science Trials - Coring #2	MNF	Thu 02 Dec	Wed 08 Dec	Hobart	Hobart	7
TAN2021_V01 / TAN2113	Tkalčić	Probing the Australian-Pacific Plate Boundary: Macquarie Ridge in 3-D (onboard NIWA's RV <i>Tangaroa</i> )	ANU	Tue 09 Nov	Sat 04 Dec	Wellington	Wellington	26
IN2021_P08		IN2021_E01/E02/E03 Voyage Equipment demobilisation		Wed 08 Dec	Wed 08 Dec	Hobart		
		Port period		Thu 09 Dec	Sun 12 Dec	Hobart		4
		Kongsberg ship system upgrades		Mon 13 Dec	Tue 14 Dec	Hobart		2
		Pre-voyage medical clearance - INCLUDES MOBILISATION ACTIVITIES		Mon 13 Dec	Tue 14 Dec	Hobart		
IN2021_E04	MNF	Calibration-Science Trials - Kongsberg commissioning	MNF	Wed 15 Dec	Mon 20 Dec	Hobart	Hobart	6
IN2021_P09		Port period		Tue 21 Dec	Thu 06 Jan	Hobart		17
IN2022_V01	Post	Antarctic Bottom Water production in the past: Records from marine sediments, Cape Darnley, East Antarctica	Geoscience Australia	DID NOT DEPART DUE TO COVID-19		Hobart	Hobart	
IN2022_P01		Port period		Fri 07 Jan	Tue 08 Mar	Hobart		61
		IN2022_V02 Voyage Equipment Mobilisation		Wed 09 Mar	Mon 14 Mar	Hobart		6
		Pre-voyage medical clearance - INCLUDES MOBILISATION ACTIVITIES		Sun 13 Mar	Mon 14 Mar	Hobart		
IN2022_V02	Jutzeler	Sedimentation at its extreme: how powerful are submarine caldera-forming eruptions (Kermadec arc)?	UTAS	Tue 15 Mar	Tue 19 Apr	Hobart	Hobart	36
IN2022_P02		IN2022_V02 Voyage Equipment Demobilisation		Wed 20 Apr	Thu 21 Apr	Hobart		2
		Port period		Fri 22 Apr	Tue 26 Apr	Hobart		5
		IN2022_V03 Voyage Equipment Mobilisation		Wed 27 Apr	Sat 30 Apr	Hobart		4
		Pre-voyage medical clearance - INCLUDES MOBILISATION ACTIVITIES		Sun 01 May	Mon 02 May	Hobart		
IN2022_V03	Shadwick	Integrated Marine Observing System Southern Ocean Times Series (IMOS-SOTS) for climate, carbon, and ocean health	IMOS	Tue 03 May	Sun 15 May	Hobart	Hobart	13
IN2022_V04	Marouchos	International nutrient inter-comparison study in the Southern Ocean: quantifying and identifying the causes of differences in dissolved inorganic nutrient datasets between global seagoing laboratories - Phase 2	CSIRO	DEFERRED		Hobart	Hobart	
IN2022_P03		IN2022_V03 Voyage Equipment Demobilisation		Mon 16 May	Mon 16 May	Hobart		1
		Port period		Tue 17 May	Fri 20 May	Hobart		4
		IN2022_V05 Voyage Equipment Mobilisation		Sat 21 May	Wed 25 May	Hobart		5
		Pre-voyage medical clearance - INCLUDES MOBILISATION ACTIVITIES		Thu 26 May	Fri 27 May	Hobart		
IN2022_V05	Hubble	The tsunamigenic submarine landslides and deep-marine canyons of Australia's Tasman Sea margin: Causes and Consequences	USYD	Sat 28 May	Sun 03 Jul	Hobart	Brisbane	37
IN2022_P04		IN2022_V05 Voyage Equipment Demobilisation		Mon 04 Jul	Tue 05 Jul	Brisbane		2